Change order S AGENDA ITEM NO.: 20
CITY OF AUSTIN AGENDA DATE: Thu 01/27/2005
RECOMMENDATION FOR COUNCIL ACTION PAGE: 10f 3

SUBJECT: Authorize execution of change order # 10 to the construction contract with SPAWGLASS
CONTRACTORS, INC., Austin, TX, for additional fencing work, mechanical modifications to ductwork
and exhaust systems, and electrical moedifications for the Forensics Science Building and Central/East
Substation for the Austin Police Department in the amount of $106,000, for a total contract amount not to
exceed $15,142,999.55,

AMOUNT & SOURCE OF FUNDING: Funding in the amount of $106,000 is available in the Fiscal
Year 2004-2005 Capital Budget of the Austin Police Department.

FISCAL NOTE: A fiscal note is attached

REQUESTING Public Works DIRECTOR’S
DEPARTMENT:for Police; AUTHORIZATION: Sondra Creighton

FOR MORE INFORMATION CONTACT: Craig Russell, 974-7157; Eric Stockton, 974-5025; Laura
Bohl, 974-7064

PRIOR COUNCIL ACTION: 4/25/02-Construction Contract Award; 12/12/02-Change Order #2;
10/30/03 Change Order #7.

BOARD AND COMMISSION ACTION: N/A
PURCHASING: N/A
MBE / WBE: 20.39%% MBE and 15.38% WBE subcontractor participation to date.

As part of Proposition No. 3 of the November 1998 Bond Election, Austin voters approved the
development of a new Forensics Science Building and Central/East Substation for the Austin Police
Department. The facility houses the Central/East Substation and Forensics Science Division including
state of the art forensics laboratories and a DNA lab. Other activities to be located at this facility will
include crime analysis, ballistics, evidence storage, crime prevention, decentralized investigations,
support programs, patrol services and space for community meetings.

Proposed Change Order No, 10 addresses the following scopes of work:
- - Replace existing chain link fence along embankment of Boggy Creek. Replace existing chain link fence

along the property to the west, Install privacy fence with revised conditions along the perimeter of the
site.

- Modify mechanical ductwork and exhaust systems as required for system interface. Provide additional
electrical circuits as recommended by electrical engineer.

The facility was substantially completed on February 27, 2004. These improvements have been made
largely post occupancy.
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DATE CO# DESCRIPTION AMOUNT CO% TOTAL
4/25/02 Original Construction Contract (+5427.470.00 confingency) $14,676,470.00

Contingency 1  Deeper structural picr casings required plus unforeseen site $£141,538.16 1.00% 1.00 %

conditions @ detention pond
12/12/02 2 RCA-Reconfigure layout of Substation to accommodate new
Area Command (approximately 63 additional personnel) $100,000.00 0.66% 1.60%
Contingency Additional site demolition; modifications to electrical site plan; $64,958.71 0.45% 2.05%
Detention pond modifications; mechanical yard modifications;
weather delavs
Contingency 3 Add drain line/ vent; grade beam support in mechanical yard; $64,958.71 0.46% 2.51%
rclocate gas meter; modify sidewalk at bridge; modify cvidence
lockers; remove existing berm adjacent to Vehicle Inspection
Station
Contingency 4 Reinforce thrust block discovered under detention pond; $105,536.80 0.74% 3.25%
Mechanical/ electrical modifications to accommodate additional
Area Command personnel
Contingency/ 5 Modify telecom conduits; medical gas revisions; additional fume  $55,942.89 039%  3.64%
Administrative  hoods

Administrative 6 Relocate vacuumy/ compressor pumps; relocale concrete $29173.79 0.20% 3.84%
countertops: ¢lectrical modifications
10/30/03 7 RCA- Incorporation of AIPP landscape design + detentionpond  $104,764.02  1.00% 4.28%

modificalions
Administrative 8 Add security grilles in lieu of diffusers in interview rooms; add $80,676.55 057% 524%
stainless steel roof curbs, gunnite slopes to detention pond; construct
a smoke/ sound partition along the firing range wall; provide
additional gas lines in Breath/ Alcohol Lab; modify ductwork @
Bio Hoods; add ladders (@ Vehicle Inspection Station; connect
lask lights in all labs; add painted numbers to all parking spaces,
enlarge overflow openings on collector boxes @ 5 scupper locations;
install door seals @ Drying Room doors 31, 32, 33, 35, 36 & 37,
revise door 073D as required by State Inspection; revise door 146
Administrative 9 Plaque for naming the Forensics portion of the building after $798.00 0.006% 5.25%
Robert Martinez, Sr.
Proposed 10 Replace chain link fence along Boggy Creek; replacce cxisting $106,000.00 0.74% 6.00%
link fence along the site to the west; install privacy {ence with
revised conditions along the perimeter of the site; modify mechanical
ductwork & exhaust systems as required for optimum interface;
provide clectrical circuits as recommended by electrical engineer.

TOTAL $ 15,142,999.55
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Subcontractor participation stated in the original approved compliance plan was 16.31% Hispanic; .07%
Native/Asian American; 7.18% African American and 16.36% WBE. Total participation for this change
order:

NON M/WBE TOTAL ~ PRIME $3,109.00 3.0%
SpawGlass Contractors, Inc., Austin, Texas
MBE TOTAL - SUBCONTRACTORS $9,025.00 8.5%
Hispanic Subtotal (MH) $9,025.00 8.5%
Lone Star Concrete, Austin, Texas (concrete) $9,025.00 8.5%
WBE TOTAL - SUBCONTRACTORS $7,850.00 7.5%
RM Mechanical, Austin, Texas (mechanical) $7,850.00 75%
NON M/WBE TOTAL - SUBCONTRACTORS $86,016.00 81.0%
Kanetzky Electric, Austin, Texas (electrical) $83,584.00 79.0%
Southern Systems, Austin, Texas (hardware) $2,432.00 2.0%

Overall M/WBE participation, including this change order: 13.32% MH, 7% MB; .065% MA; and15.38%
WBE.

RCA Serial#: 6765 Date: 01/27/05 Original: Yes Published:
Disposition: Adjusted version published:



CiP BUDGET

FISCAL NOTE
DATE OF COUNCIL CONSIDERATION: 24-Jan-05
WHERE ON AGENDA: Resolution not Required
DEPARTMENT: Public Works/Police

Description:  Authorize execution of change order # 10 to the construction contract with

SPAWGLASS CONTRACTORS,

INC., Austin, TX, fadditional fencing work, mechanical

modifications to ductwork and exhaust systems, and electrical modifications for the Forensics
Science Building and Central/East Substation for the Austin Police Department, in the amount of
$108,000, for a total contract amount not to exceed $15,142,999.55.

FINANCIAL INFORMATION:
Project Name:

Project Authorization:
Funding Scource:

Fund/Agency/Orgn:

Current Appropriation
Unencumbered Balance*
Amount of this Action

Available Balance

Police Department: Shana Nichols

Police Central East Austin Substation and Forensics Facility
2000-2001 Amended Capital Budget
1998 GO Bonds P3/BOND

8931-877-0008

$18,920,000.00
$491,086.89

($106,000.00)

$385,086.89

Date:  01/05/05




